COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 03/ 2014

ESTI MATE SUMVARY 12: 20: 29
CONTI D: C18208 ESTI MATE NO. 0011 PROG SPEC YR 2005
PCN: 18208- BI D COFRS REPORTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCR! PTI ON: TIME CHARGED: 153.5 DAYS TI VE ALLOW 129 WORK DAYS
SH 350 BRI DGE REPLACEMENT (O 1 PERCENT TIME: 118.99 OR G TI ME ALLOW 120 WORK DAYS
PRQIECT NO FBR3501- 013
SH 350 BRI DGE REPLACEMENT (O 1
NAMVE OF ROAD: 350A
PROJECT COUNTI ES: LAS ANl MAS
CONTRACTOR:
LAVWRENCE CONSTRUCTI ON' COMPANY PAY PER OD ENDI NG 07/ 03/ 2014 DATE TI ME STARTED 04/29/ 2013
9002 N. MOORE RD. DATE LET 03/ 14/ 2013 DATE WORK BEGAN
DATE AWARDED 03/ 25/ 2013 DATE TI ME STOPPED 05/ 15/ 2014
DATE CONTRACT EXECUTED 04/ 10/ 2013 DATE ACCEPTED 05/ 15/ 2014
LI TTLETON O 80125 DATE NOTI CE TO PROCEED 04/ 29/ 2013
CURRENT TOTAL TH'S ESTI MATE
CURRENT PRQJECT AMT: $ 2,304, 520. 93 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PROQJECT AMT: $  2,217,700.00 NON-PARTI Cl PATI NG 2,290, 024. 36 16, 417. 65
PERCENT COVPLETE: 99. 37% TOTAL EARNI NGS 2,290, 024. 36 16, 417. 65
FUNDS AVAI LABLE: $ 14, 496. 57 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,290, 024. 36 16, 417. 65
TOTAL CLAI VB $ 0.00 RETAI NAGE - 33, 265. 50 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2, 256, 758. 86 16, 417. 65
LI QUI DATED DAVAGES 0. 00 0. 00
AUTOPAY ADJUSTMVENT 0. 00 0. 00
AMOUNT DUE 2, 256, 758. 86 16, 417. 65
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 16, 417. 65

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18208

PCN: 18208-BI D

PRQJECT: FBR3501- 013

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0250 ROADWAY

0005 201-00001 *Cl earing and G ubbing

0010 202-00010

*Renoval of Tree

0015 202-00090

*Renoval of Delineator

0020 202-00240

0025 202-00810

Renoval of Ground Sign

0030 202-01000

*Renoval of Fence

0035 202-01130

*Renoval of Quardrail Type 3

0040 203-00010

0045 203-01500

Bl adi ng

0050 207-00205

Topsoi |

0055 207-00310 *St ockpi |l e Wetl and Topsoi |

*Renoval of Asphalt Mat (Pl aning)

*Uncl assi fi ed Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 500
ACRE
3, 500. 00000
74. 000
EACH
385. 05000
13. 000
EACH
5. 52000
1, 496. 000
SY
4.19000
2.000
EACH
62. 56000
633. 000
LF
2. 02000
665. 000
LF
3. 43000
3, 350. 000
CcY
9. 31000
57. 000
HOUR
107. 17000
333. 000
CcY
7.32000
69. 000
CcY

40. 50000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 500
0. 000

[y

. 500

74. 000
0. 000
74. 000

13. 000
0. 000
13. 000

1, 496. 000
0. 000
1, 496. 000

2.000
0. 000
2.000

633. 000
0. 000
633. 000

665. 000
0. 000
665. 000

3, 350. 000
0. 000
3, 350. 000

57. 000
0. 000
57. 000

333. 000
0. 000
333. 000

69. 000
0. 000
69. 000

Page 2
ESTI MATE RUN 07/ 03/ 2014

12: 20: 29
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
5, 250. 00
0. 00
28, 493. 70
0. 00
71.76
0. 00
6, 268. 24
0. 00
125. 12
0. 00
1, 278. 66
0. 00
2,280. 95
0. 00
31, 188. 50
0. 00
6, 108. 69
0. 00
2,437.56
0. 00
2, 794. 50



CONTI D C18208 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18208- BI D ESTI MATE RUN 07/ 03/ 2014
PRQJECT: FBR3501- 013 ESTI MATE NO 0011 12: 20: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0060 208- 00002 *Erosion Log (12 Inch) 540. 000 540. 000
LF 0. 000 0. 00
4. 81000 540. 000 2,597. 40
0065 208- 00011 *Er osi on Bal es (Wed Free) 0. 000 0. 000
EACH 0. 000 0. 00
20. 44000 0. 000 0. 00
0070 208-00020 *Silt Fence 1, 784. 000 1, 784. 000
LF 0. 000 0. 00
1. 33000 1, 784. 000 2,372.72
0075 208-00034 *Gravel Bag 180. 000 180. 000
LF 0. 000 0. 00
6. 63000 180. 000 1, 193.40
0080 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 121. 48000 1. 000 1,121.48
0085 208- 00070 Vehi cl e Tracki ng Pad 4.000 4.000
EACH 0. 000 0. 00
2, 868. 09000 4. 000 11, 472. 36
0090 208-00103 Renoval and Di sposal of Sedinent (Labor) 11. 000 11. 000
HOUR 0. 000 0. 00
40. 52000 11. 000 445.72
0095 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 16. 000 16. 000
HOUR 0. 000 0. 00
69. 78000 16. 000 1, 116. 48
0100 208-00106 Sweepi ng (Sedi nent Renoval ) 131. 000 131. 000
HOUR 0. 000 0. 00
77.76000 131. 000 10, 186. 56
0105 208-00107 Renoval of Trash 50. 000 49. 500
HOUR 0. 500 30.54
61. 07000 50. 000 3, 053.50
0110 208-00206 Er osi on Control Supervisor 171. 000 171. 000
DAY 0. 000 0. 00
76. 79000 171. 000 13, 131.09



CONTI D C18208 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18208- Bl D ESTI MATE RUN 07/ 03/ 2014
PRQJECT: FBR3501- 013 ESTI MATE NO 0011 12: 20: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NO0250 ROADWAY
0115 212-00006 *Seedi ng (Native) 2.730 2.730
ACRE -0.030 -23.03
767.82000 2.700 2,073.11
0120 212-00032 *Soi | Condi tioning 2.730 2.730
ACRE -0.030 -62.97
2,099. 06000 2.700 5, 667. 46
0125 213-00002 *Mil ching (Weed Free Hay) 5. 460 5. 460
ACRE -4.760 -3,812.57
800. 96000 0. 700 560. 67
0130 214-00215 *Deci duous Tree (1.5 Inch Caliper) (Cottonwood 24. 000 24. 000
Tree) (Popul us del t oi des)
EACH 0. 000 0. 00
414. 29000 24.000 9, 942. 96
0135 214-01010 *Brush Layer Cutting 365. 000 365. 000
EACH 0. 000 0. 00
4. 42000 365. 000 1,613. 30
0140 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 867. 000 867. 000
d ass
SY 0. 000 0. 00
2.19000 867. 000 1,898.73
0145 304- 06000 Aggregate Base Course (Cl ass 6) 732. 450 732. 450
TON 0. 000 0. 00
19. 51000 732. 450 14, 290. 10
0150 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 190. 570 190. 570
TON 0. 000 0. 00
154. 67000 190. 570 29, 475. 46
0155 403-34741  *Hot Mx Asphalt (Grading SX) (75) (PG 64-22) 574. 820 551. 260
TON 23.560 2,797.99
118. 76000 574. 820 68, 265. 62
0160 411-10255 *Enmul si fied Asphalt (Sl ow Setting) 122. 000 122. 000
GAL 0. 000 0. 00
4. 42000 122. 000 539. 24
0165 420-00112 Geotextile (Drainage) (COass 1) 1, 188. 000 1, 188. 000
SY 0. 000 0. 00
2.44000 1, 188. 000 2,898.72



CONTI D C18208 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18208- Bl D ESTI MATE RUN 07/ 03/ 2014
PRQJECT: FBR3501- 013 ESTI MATE NO 0011 12: 20: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0170 506- 00209 Riprap (9 Inch) 792. 000 792. 000
CY 0. 000 0. 00
81. 04000 792. 000 64, 183. 68
0175 507- 00400 *Bi tumi nous Sl ope and Ditch Paving (Asphalt) 14. 000 14. 000
TON 0. 000 0. 00
220. 96000 14. 000 3,093. 44
0180 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 338. 000 338. 000
LF 0. 000 0. 00
20. 50000 338. 000 6, 929. 00
0185 606-01370 *Transition Type 3G 4. 000 4.000
EACH 0. 000 0. 00
1, 276. 01000 4.000 5, 104. 04
0190 606-01385 *Transition Type 3J 2.000 2.000
EACH 0. 000 0. 00
878. 29000 2.000 1, 756. 58
0195 606- 01390 *End Anchorage Type 3K 2.000 2.000
EACH 0. 000 0. 00
1, 055. 06000 2.000 2,110.12
0200 606-02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
2,391. 82000 1. 000 2,391.82
0205 607-00005 *End Post 5. 000 5. 000
EACH 0. 000 0. 00
192. 23000 5. 000 961. 15
0210 607-00010 *Corner and Line Brace Post 16. 000 16. 000
EACH 0. 000 0. 00
215. 43000 16. 000 3, 446. 88
0215 607-01000 *Fence Barbed Wre with Metal Posts 1, 300. 000 1, 300. 000
LF 0. 000 0. 00
3.26000 1, 300. 000 4,238.00
0220 607-11525 *Fence (Plastic) 146. 000 146. 000
LF 0. 000 0. 00
2.60000 146. 000 379. 60



CONTI D C18208 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18208- BI D ESTI MATE RUN 07/ 03/ 2014
PRQJECT: FBR3501- 013 ESTI MATE NO 0011 12: 20: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0225 607-11580 *Fence (Tenporary) 1, 367. 000 1, 367. 000
LF 0. 000 0. 00
3. 70000 1, 367. 000 5, 057. 90
0230 609-60011 Curb Type 6 (Section M 219. 000 219. 000
LF 0. 000 0. 00
8. 47000 219. 000 1, 854.93
0235 612-00001  *Delineator (Type I) 12. 000 12. 000
EACH 0. 000 0. 00
16. 57000 12. 000 198. 84
0240 612-00003 *Del i neator (Type II1) 12. 000 12. 000
EACH 0. 000 0. 00
19. 89000 12. 000 238. 68
0245 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 850. 000 1, 850. 000
LF 0. 000 0. 00
5.52000 1, 850. 000 10, 212. 00
0250 613-07023 *Pul | Box (24"x36"x24") 4.000 4. 000
EACH 0. 000 0. 00
883. 82000 4. 000 3,535. 28
0255 614-00011 *Sign Panel (Qass I) 3. 000 3. 000
SF 0. 000 0. 00
19. 89000 3. 000 59. 67
0260 614-00012 *Sign Panel (Cass I1) 11. 000 11. 000
SF 0. 000 0. 00
22.10000 11. 000 243.10
0265 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 2. 000 2. 000
EACH 0. 000 0. 00
193. 33000 2.000 386. 66
0270 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 2.000 2.000
Sl i pbase
EACH 0. 000 0. 00
386. 67000 2.000 773.34
0275 615- 00050 Enbanknent Protector Type 5 4.000 2.000
EACH 0. 000 0. 00
1, 055. 88000 2.000 2,111.76



CONTI D C18208 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18208- BI D ESTI MATE RUN 07/ 03/ 2014
PRQIECT: FBR3501- 013 ESTI MATE NO 0011 12: 20: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0280 621-00425 *Det our 1. 000 1. 000
LS 0. 000 0. 00
301, 421. 39000 1. 000 301, 421. 39
0285 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
17, 123. 92000 1. 000 17,123.92
0290 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
190, 066. 11000 1. 000 190, 066. 11
0295 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
3, 148. 59000 1. 000 3, 148. 59
0300 627-00005 *Epoxy Pavenent Mar ki ng 19. 000 19. 000
GAL 0. 000 0. 00
220. 96000 19. 000 4,198. 24
0305 630-00000  *Fl aggi ng 1, 279. 000 1, 258. 500
HOUR 20. 500 407.75
19. 89000 1, 279. 000 25,439. 31
0310 630- 00007 *Traffic Control Inspection 210. 000 210. 000
DAY 0. 000 0. 00
292. 77000 210. 000 61, 481. 70
0315 630-00012 *Traffic Control Managenent 73. 000 70. 000
DAY 3. 000 1,325.73
441. 91000 73. 000 32, 259. 43
0320 630- 80001 *Fl ashi ng Beacon (Portabl e) 6. 000 3. 600
EACH 0. 400 331. 43
828. 58000 4. 000 3,314.32
0325 630-80338 *Barricade (Type 3 MD) (Tenporary) 5. 000 4.500
EACH 0. 500 41. 43
82. 86000 5. 000 414. 30
0330 630-80341 *Construction Traffic Sign (Panel 10. 000 9. 000
EACH 1. 000 44.19
44. 19000 10. 000 441. 90



CONTI D C18208 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18208- Bl D ESTI MATE RUN 07/ 03/ 2014
PRQJECT: FBR3501- 013 ESTI MATE NO 0011 12: 20: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0335 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000 43. 200
EACH 4.800 318. 19
66. 29000 48. 000 3,181.92
0340 630-80343 *Construction Traffic Sign (Panel Size C 0. 000 0. 000
EACH 0. 000 0. 00
77.34000 0. 000 0. 00
0345 630-80344 *Construction Traffic Sign (Special) 110. 000 99. 000
SF 11. 000 182. 27
16. 57000 110. 000 1,822.70
0350 630-80355 *Portabl e Message Sign Panel 2.000 0. 900
EACH 1.100 3,645.73
3, 314. 30000 2.000 6, 628. 60
0355 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
yee) EACH 0. 000 0. 00
276. 19000 0. 000 0. 00
0360 630- 80360 *Drum Channel i zi ng Devi ce 78. 000 70. 200
EACH 7.800 387.74
49. 71000 78. 000 3,877.38
0365 630- 80380 *Traffic Cone 55. 000 22.500
EACH 32. 500 359.13
11. 05000 55. 000 607. 75
0370 630-86810 *Traffic Signal (Tenporary) 1. 000 1. 000
EACH 0. 000 0. 00
24,503. 77000 1. 000 24,503. 77
0375 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
F A 59. 860 59. 86
1. 00000 59. 860 59. 86



CONTI D C18208 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18208- Bl D ESTI MATE RUN 07/ 03/ 2014
PRQJECT: FBR3501- 013 ESTI MATE NO 0011 12: 20: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0390 700- 70018 F/ A Roadway Snoot hness | ncentive -2,822.470 0. 000
FA -2,822.470 -2,822. 47
1. 00000 -2,822.470 -2,822. 47
0395 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 2,818. 380 0. 000
FA 2,818. 380 2,818. 38
1. 00000 2,818. 380 2,818. 38
0400 700-70021 F/ A On- The-Job Trai nee 1, 774. 000 1,774.000
HOUR 0. 000 0. 00
1. 00000 1, 774. 000 1,774.00
0405 700- 70025 F/' A Quality Incentive Paynent 1, 393. 640 0. 000
FA 1, 393. 640 1, 393. 64
1. 00000 1, 393. 640 1, 393. 64
0410 700-70380 F/ A Erosion Control 14, 861. 790 5, 852. 790
FA 9, 009. 000 9, 009. 00
1. 00000 14, 861. 790 14, 861. 79
0525 900- 00006 Added Item (Dol lar)/ CMD 6- FA MONUVENT 5, 368. 930 5, 368. 930
DOL 0. 000 0. 00
1. 00000 5, 368. 930 5, 368. 93
0530 606- 02005 End Anchor (Fl ared) 1. 000 1. 000
EACH 0. 000 0. 00
2,581. 00000 1. 000 2,581. 00
0535 626- 00000 Mobi | i zati on CMO #7- MODI FY GUARDRAI L 0. 000 1. 000
LS 0. 000 0. 00
2, 858. 00000 1. 000 2,858. 00
0540 900- 00006 Added Item (Dol lar)/ CMD 8- RELOCATE WATER VALVE 3,993. 940 3,993. 940
DOL 0. 000 0. 00
1. 00000 3,993. 940 3,993.94
0545 203-02330 Laborer CMO #7- MODI FY GUARDRAI L 24.000 24.000
HOUR 0. 000 0. 00
45. 00000 24.000 1, 080. 00
0550 625-00001 Const Surveying (Hour) CMO #7- MODI FY GUARDRAI L 14. 000 14. 000
HOUR 0. 000 0. 00
100. 00000 14. 000 1, 400. 00



CONTI D C18208 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 18208-BI D ESTI MATE RUN 07/ 03/ 2014
PRQIECT: FBR3501- 013 ESTI MATE NO 0011 12: 20: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0555 900- 00007 Added Item (Each)/ CMO #9 - BEAVER GUARDS 19. 000 19. 000
EACH 0. 000 0. 00
69. 00000 19. 000 1, 311. 00

CAT 0250 CURRENT AMI ¢ 1,111,839.27 % 16,431.96 $ 1, 106, 089. 63
CAT NO0350 STRUCTURES

0415 202-00400 *Renoval of Bridge 1.000 1. 000
EACH 0. 000 0. 00
73, 600. 00000 1. 000 73, 600. 00
0420 206- 00000 Structure Excavation 872. 000 872. 000
CY 0. 000 0. 00
8. 46000 872. 000 7,377.12
0425 206- 00100 Structure Backfill (dass 1) 462. 000 462. 000
CY 0. 000 0. 00
26. 76000 462. 000 12, 363. 12
0430 206- 00200 Structure Backfill (dass 2) 287. 000 287. 000
CY 0. 000 0. 00
12. 00000 287. 000 3,444.00
0435 206- 00360 Mechani cal Rei nforcenent of Soil 462. 000 462. 000
CY 0. 000 0. 00
18. 22000 462. 000 8,417.64
0440 403-34741  *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 190. 321 190. 320
TON 0. 000 0. 00
118. 76000 190. 320 22,602. 40
0445 502- 00100 *Drilling Hole to Facilitate Pile Driving 488. 000 488. 000
LF 0. 000 0. 00
89. 38000 488. 000 43, 617. 44
0450 502-00460 Pile Tip 20. 000 20. 000
EACH 0. 000 0. 00
103. 87000 20. 000 2,077. 40
0455 502-11274 Steel Piling (HP 12x74) 569. 000 569. 000
LF 0. 000 0. 00

49. 23000 569. 000 28,011. 87



CONTI D C18208 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18208-BI D ESTI MATE RUN 07/ 03/ 2014
PRQIECT: FBR3501- 013 ESTI MATE NO 0011 12: 20: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0350 STRUCTURES

0460 503-00042 *Drilled Caisson (42 Inch) 195. 000 195. 000
LF 0. 000 0. 00
386. 55000 195. 000 75, 377.25
0465 515-00120 *Wat er proof i ng (Menbr ane) 1,177.000 1,177.000
SY 0. 000 0. 00
14. 92000 1,177.000 17, 560. 84
0470 518-01004 Bri dge Expansion Device (0-4 Inch) 75. 000 75. 000
LF 0. 000 0.00
260. 18000 75. 000 19, 513. 50
0475 601- 03040 *Concrete O ass D (Bridge) 555. 000 530. 900
CcY 0. 000 0. 00
362. 35000 530. 900 192, 371. 62
0480 602-00020 *Rei nforcing Steel (Epoxy Coated) 117, 655. 000 117, 655. 000
LB 0. 000 0. 00
0. 86000 117, 655. 000 101, 183. 30
0485 606-11030 *Bridge Rail Type 10M 607. 000 607. 000
LF 0. 000 0.00
100. 93000 607. 000 61, 264. 51
0485 MATERI AL ALLOMNCE Type 10 Bridge Rail Stockpile 0. 000
LF 0. 000 0. 00
58. 25000 0. 000 0. 00
0490 618-01994 *Prestressed Concrete Box (Depth 32" Through 48") 9, 057. 000 9, 057. 000
SF 0. 000 0. 00
50. 54000 9, 057. 000 457,740.78
0490 MATERI AL ALLOMNCE PRESTRESS CONCRETE BOX G RDER 0. 000
STOCKPI L
SF 0. 000 0. 00
21. 37340 0. 000 0. 00
0490 MATERI AL ALLOWANCE 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0510 900-00006 Added Item (Dol lar)/ PDA TESTI NG 4, 880. 000 4, 880. 000
DOL 0. 000 0. 00

1. 00000 4, 880. 000 4, 880. 00



CONTI D: C18208 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 18208-BI D ESTI MATE RUN 07/ 03/ 2014
PRQJECT: FBR3501- 013 ESTI MATE NO. 0011 12: 20: 29

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0350 STRUCTURES
0520 601-01000 Conc CL B 12.430 12. 430
cY -0.030 -14.31
476. 85000 12. 400 5,912.94
CAT 0350 CURRENT AMT  $ 1,146,062.79$ -14.31$ 1,137,315.73
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0495 620-00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
26, 514. 45000 1. 000 26, 514. 45
0500 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
17, 010. 00000 1. 000 17, 010. 00
0505 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
1, 547. 21000 2.000 3,094. 42
CAT 0450 CURRENT AMT  $ 46,618.87 $ 0.00$ 46, 618. 87

PRQJIECT TOTAL CURRENT AMI $ 2,304,520.93$

16,417.65% 2,290, 024. 23



